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 PHOTOGRAPHIC LOG 

Photo No. 

1 
Date: 

8-24-15 

 

Direction Photo Taken: 
 

View west 

 

Description: 
 

Commencing installation of 

Conweb demarcation fabric 

and clayey soil of final cover 

at north portion of North Pad. 

 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

2 
Date: 

8-26-15 

 

Direction Photo Taken: 
 

View NW 
 

Description: 
 

Dozer spreading EBS 

clayey soil over 

demarcation fabric at NW 

portion of North Pad.. 
 

 
 



Photographic Log  Page 2 of 8 

 PHOTOGRAPHIC LOG 

Photo No. 

3 
Date: 

8-28-15 

 

Direction Photo Taken: 
 

View SW 
 

Description: 
 

Clayey soil fill placement 

progressing south at north 

portion of North Pad. 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

4 
Date: 

9-18-15 

 

Direction Photo Taken: 
 

View east 

Description: 
 

40T haul truck emptying 

its load of clayey soil with 

Cat D6 dozer behind the 

truck preparing to spread 

the soil while Cat 815 

sheepsfoot compactor 

compacts the clayey fill in 

background. 
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 PHOTOGRAPHIC LOG 

Photo No. 

5 
Date: 

10-7-15 

 

Direction Photo Taken: 
 

View west 
 

Description: 
 

40T haul truck emptying 

load of EBS sand while 

dozer spreads the fill and 

10T smooth drum roller 

compacts the sand lift at 

north portion of North pad. 
 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

6 
Date: 

10-23-15 

 

Direction Photo Taken: 
 

View east 

Description: 
 

Waterpull moisture 

conditioning sand fill as 

dozer spreads fill and two 

10T smooth drum rollers 

compact the fill in the 

background. 
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 PHOTOGRAPHIC LOG 

Photo No. 

7 
Date: 

3-11-16 

 

Direction Photo Taken: 
 

View south 
 

Description: 

 

Placing EBS clayey fill 

over demarcation fabric at 

Graveyard slope, SE 

portion of South Pad. 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

8 
Date: 

3-15-16 

 

Direction Photo Taken: 
 

View SE 
 

Description: 
 

Cat D6 dozer spreading 

clayey sand fill over 

demarcation fabric at SW 

portion of South Pad. 
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 PHOTOGRAPHIC LOG 

Photo No. 

9 
Date: 

3-18-16 

 

Direction Photo Taken: 
 

View north 
 

Description: 
 

10oz. nonwoven fabric 

installed over clayey fill 

layer and Armorstone 

being placed over fabric 

progressing south at 

Graveyard slope, SE 

portion of South Pad. 
 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

10 
Date: 

3-22-16 

 

Direction Photo Taken: 
 

View NW 
 

Description: 
 

First 1’ lift of EBS sand 

being placed and 

compacted at south end of 

South Pad adjacent to 

Graveyard slope and 

progressing north. 
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 PHOTOGRAPHIC LOG 

Photo No. 

11 
Date: 

4-27-16 

 

Direction Photo Taken: 
 

View south 
 

Description: 
 

60mil LLDPE liner being 

installed at North Pond 
 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

12 
Date: 

4-28-16 

 

Direction Photo Taken: 
 

View west 
 

 

Description: 
 

Liner installation near 

outlet of North Pond 
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 PHOTOGRAPHIC LOG 

Photo No. 

13 
Date: 

5-2-16 

 

Direction Photo Taken: 

 

View south 

Description: 
 

40mil LLDPE liner 

installation at swales on 

North Pad. 
 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

14 
Date: 

6-10-16 

 

Direction Photo Taken: 
 

View south 
 

Description: 
 

Cat D6 dozer spreading 

clay fill over demarcation 

fabric while watertruck 

moisture conditions the fill 

and subgrade along east 

side of South Pad. 
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 PHOTOGRAPHIC LOG 

Photo No. 

15 
Date: 

6-22-16 

 

Direction Photo Taken: 
 

View south 
 

Description: 
 

Sand fill being placed and 

compacted along east side 

of South Pad. 
 

 
 

 PHOTOGRAPHIC LOG 

Photo No. 

16 
Date: 

7-7-16 

 

Direction Photo Taken: 
 

View NW 
 

Description: 
 

Clay fill placement and 

compaction over 

demarcation fabric at east-

central portion of South 

Pad. 
 

 
 


